
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:09 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 653 Date: 26-Aug-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 813

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of the priming and painting of the hand rail drop plates
along the west cable loop. Misc MEP peperwork and write diaries. FWS was not on site today.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

Jorge Flores and Rafael Serrano spent the shit prepping the west loop cable rail hand rope drop plates,
and applying the first coat of Interzinc primer to the hand rope drop plate between the jacking saddle and
the south deviation saddle.

The crew used a 125' manlift to asscess the work.

001 0-FSW-EFA.096
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